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JOINT POLICY ADVISORY COMMITTEE

Metropolitan Service District

ON TRANSPORTATION (JPACT)

527 SW Hall

Portland, Oregon 97201

503/221 -1646

Agenda
Date:

March 13, 198 0

Day:

Thursday

Time:

7:30 a.m.

Place:

Metro Offices - Conference Rooms A1/A2

AGENDA:

Action Requested

#

1.

FUNDING AUTHORIZATION FOR NEW PROJECT - St. Helens Rd.
WCL to N.W. Kittridge

#

2.

TRANSFER OF FUNDS BETWEEN JURISDICTIONS - From 185th & TV
Highway (Washington County) to S.W. Nyberg Rd. (Tualatin)

#

3.

WESTSIDE CORRIDOR WORK PROGRAM SUMMARY

#

4.

FUNDING AUTHORIZATION FOR 1-5 NORTH RIDESHARE PROPOSAL

#

5.

PROJECT AUTHORIZATION FOR SAFER-OFF-SYSTEM FUNDS

STATUS REPORTS:
6.

REGIONAL TRANSPORTATION PLAN - Work Program

7.

UNIFIED WORK PROGRAM

* Material enclosed
# Special mailing
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Metropolitan Service District
527 SW Hall

Portland, Oregon 97201

503/221-1646

Memorandum
Date:
To:

From:

February

25,

1980

JPACT

Andy Cotugn<

Subject:

Regional Transportation Plan (RTP) Development Schedule

The attached flow chart proposes a process for finalizing the
RTP by November of this year. A major objective of this
process is to determine the "energy future" that the plan
should be geared to, thereby developing an energy policy.
A second outstanding objective is to seek methods of managing
the projected increases in travel prior to consideration of
more costly capital improvements. The resultant process
produces a "bottom line" of problems which remain after a
series of demand management and energy conservation targets
have been established. These remaining problems will then go
through the project identification and evaluation process.
Refinement of Travel Forecasts
Much of the planning work relating to the May RTP draft will
involve further sensitizing Metro's travel simulations and
forecasts to energy constraints; and in developing corridor and
regional energy conservation strategies to reduce demand to a
point compatible with projected fuel availability. Energy
forecasts in terms of gas price and supply developed by other
agencies will be analyzed and applied to Metro's travel
forecasts. The "most reasonable" forecast will be applied to
Metro's travel simulations and will result in a constrained
travel demand.
Based upon the constrained travel demand and energy forecast, a
regional energy conservation target will be established to
further reduce the demand for gasoline.
In order to reach the energy conservation target, a series of
non-corridor regional demand management targets and corridor
demand management targets will be developed. The corridor
strategies will be formulated through workshops which will
apply various demand management techniques to simulated
corridor travel demands. The outcome of this work will be a
regional travel assignment that incorporates the revised energy
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forecasts and corridor and non-corridor programs.
The Policy Framework
Continuing development of the Policy Framework consists of the
following major tasks:
1.

Reach concensus on goals and objectives;

2.

Define the principal areas of interplay between the
various goals and objectives and develop a general
prioritization;

3.

Develop evaluation criteria for determining plan
attainment of goals and objectives.

As the plan development process continues, additional
objectives will be identified and included in the policy framework. In addition, policies will be developed for fulfillment
of objectives not attainable through the application of programs or improvement projects.
Functional Classification
The functional classification of regional highways will proceed
according to the schedule set out in the first draft using a
two-tiered system of "primary" and "secondary" facilities. The
plan will designate the primary and secondary highway and
transit systems; and
1.

Identify existing and anticipated problems (following
attainment of demand management targets);

2.

Offer improvement alternatives to the primary system;

3.

Evaluate the alternatives;

4.

Recommend alternatives in those corridors where the
planning process has progressed to the point where
consensus is possible.

Unmet Travel Needs
The identification and evaluation of improvements to the
secondary system will be considered as a separate work task
after November. This schedule is compatible with arterial
streets planning to take place in Washington and Clackamas
Counties.
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The separate work tasks leading from the first draft converge
at the box titled "identify unmet travel needs." At this
point, the year 2000 constrained travel demand is simulated on
the existing and committed highway/transit system. The constrained demand consists of the demand picture resulting from
achievement of previously determined energy conservation targets and corridor/non-corridor demand management strategies.
Capacity problems which still occur following achievement of
the demand management targets will then be identified for
possible project solutions.
Having identified unmet travel needs, demand management and
energy conservation targets, the next step is to identify the
methods for attainment. These methods fall into three groups:
1.

Programs —

e.g., ride share;

2.

Policies —

e.g., to foster land use compatibility;

3.

Projects —

e.g., highway improvements.

The May draft will recommend the methods to be used for fulfilling the unmet needs and objectives. The final plan draft,
in November, will use these methods as the basis for proposing,
in detail, the requisite programs, policies, and where
possible, projects. Problems which are not resolved by
November will be prioritized and scheduled for final resolution
at a future date.
Citizen and Agency Involvement
Involvement in the process will occur at three major points:
1.

During development of the conservation and demand
management targets;

2.

Review of the May draft;

3.

Review of the November draft.

The first step will be
relying principally on
groups. Heavy citizen
with the May draft and
November.
AC:bk
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primarily a technically oriented process
agency staff people and special interest
involvement will occur in association
the plan presented for adoption in
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Upcoming Meeting Schedule
On March 28 the Interagency Coordinating Committee (ICC) met to
review this proposed process. In response, a series of ICC
meetings have been scheduled in March, concentrating on components of the Plan that require coordinated input at this point in
the RTP development process. These meetings are scheduled for
the following dates to discuss the plan components listed. Prior
to these meetings informative material will be available from
Metro staff upon request.
March 6

1:30 p.m.

Draft Interim Population &
Employment Forecasts.

March 11

9:00 a.m.

Review of first draft of the RTP
and consideration of alternative
goals and objectives.

March 14

10:00 a.m.

Highway and transit functional
classification and conflicting
traffic count data.

March 17

10:00 a.m.

Regional energy scenarios and
conservation targets.
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RTP DEVELOPMENT PROCESS
CONSTRAINED
TRAVEL
DEMAND
FORECAST

JANUARY
RTP
DRAFT

yJGOALS t OBJECTIVES).

PRIMARY t SECONDARY
HIGHWAY i TRANSIT
DESIGNATION

ESTABLISH
DEMAND MANAGEMENT
TARGETS
(Corridor, Non-Corridor
& Energy Conservation)

IDENTIFY UNMET
TRAVEL NEEDS i
OBJECTIVES

NOVEMBER PLAN

IDENTIFY METHODS
FOR REACHING TARGETS
1. Programs
2. Policies
3. Projects

1. POLICY FRAMEWORK
2. DEMAND MANAGEMENT STRATEGY
-targets and methods for
attainment
3. UVMET TRAVEL NEEDS
-prioritized and scheduled
for analvsis, alternatives
development, and selection

SOLUTIONS
CONTINUE WITH METHODS
PROPOSED IN THE MAY
DRAFT TO ACCOMMODATE
UNMET TRAVEL NEEDS
1. Programs
2. Policies
3. Projects

1. POLICY FRAMEWORK
2. FINALIZED PROGRAM PLA.V
3. PROJECTS - Recormend
project alternatives
i s corridors where
planning ar.d evaluation
process has proceeded
to conclusive point
4. UNRESOLVED PROBLEMS Prioritize and propose
schedule for further
treatren:

COMMITTEE MEETING TITLE_
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AFFILIATION

